Sprint #1 Report
Product: Treehouse
Team: Treehouse
7/7/20

Actions to Stop Doing:
We decided to stop meeting in the morning because meeting in the morning does not fit with everyone's schedule. We also need to be on time to our meetings so that we can communicate efficiently and effectively.

Actions to Start Doing:
We should start having coding sessions as a team so we can sit down and code together so we can work together as a team when someone runs into an issue.

Actions to Keep Doing:
We should keep the frequency of our scrum meetings the same because it provides a good gauge of where everyone is in completing their tasks without being an inconvenience – we are currently meeting 3-4 times each week.

Work Completed:
- We built the frontend of the webpage. As a renter, I can look at the landlord profile. As a landlord, I can look at the renter profile. (Sprint 1)
- We set up a login, sign up, and log out page. As a renter and landlord, I can sign into the web application. (Sprint 1)

Work Not Completed:
- The frontend for the renter profile is complete, but storing the renter profile is not yet complete. As a renter, I can create my profile but I cannot save these features yet. (Sprint 1)
- The database storing the landlord profile is not yet complete. As a landlord, I can't create and upload my profile yet. (Sprint 1)

Work Completion Rate:
- Total number of user stories completed in the sprint: 2
- Total number of estimated ideal work hours completed during the prior sprint: 20 hours
- Total number of days during the prior sprint: 7
- User stories/day: 0.29 user stories/day
- Ideal work hours/day: 3 hours/day

Sprint 1 Burn Up

```
30 ────●───────●───────●───────●───────●──
        Total line

25

20                              ●───────●
                          ●
15                     (16)

10

 5        ●
         (7)
 0  ●
    0    0.5    1    1.5    2    2.5    3    3.5    4    4.5
```

●— Total   ●— Completed