Sprint #2 plan
Treehouse
Treehouse Team
Sprint completion date: July 14th
Version 2, July 7th

Goal: Create an accessible website that allows users to create profiles and look for other profiles, chat with other users, and rate other users.

User story 1:
As a landlord, I want to create my profile and let the potential renters find my property.

Task 1: Set up a Firebase database to store profile information.
Task 2: Display the profile on the website using Javascript, HTML and CSS.

Total time: 8 hours

User story 2:
As a renter or landlord, I want to chat with my potential landlord or renter.
Task 1: Implemented a chat feature in the product.
Task 2: Modify the web page to display the chat functionality.

Total time: 5 hours

Team roles:
Surya - Project Owner and Developer
Anchen - Scrum Master
Edmond - Developer
Keerthana - Developer

Initial task assignments:
Surya - User story 2, set up chatting feature

Anchen - User story 1, set up database and profiles
Edmond - User story 1, set up database and profiles
Keerthana - User story 1, set up rating feature

Initial burnup chart:
N/A

Initial scrum board:

Scrum times:
Monday: 4:30 - 5:00 pm
Tuesday: 3:00 - 4:00pm (TA meeting)
Wednesday: 4:30 - 5:00 pm
Friday: 4:30 - 5:00 pm