Sprint #2 plan

Treehouse

Treehouse Team

Sprint completion date: July 14th

Version 1, July 7th

Goal: Create an accessible website that allows users to create profiles and look for other profiles, chat with other users, and rate other users.

User story 1:

As a landlord, I want to create my profile and let the potential renters find my property.

Task 1: Set up a Firebase database to store profile information.

Task 2: Display the profile on the website using Javascript, HTML and CSS.

Total time: 8 hours

User story 2:

As a renter or landlord, I want to chat with my potential landlord or renter.

Task 1: Implemented a chat feature in the product.

Task 2: Modify the web page to display the chat functionality.

Total time: 5 hours

User story 3:

As a renter or landlord, I want to rate my landlord or renter.

Task 1: Implemented a rating feature in the product.

Task 2: Modify the web page to display the rating functionality.

Total time: 6 hours

Team roles:

Surya - Project Owner and Developer Anchen - Scrum Master Edmond - Developer Keerthana - Developer


Initial task assignments:

Surya - User story 2, set up chatting feature Anchen - User story 1, set up database and profiles Edmond - User story 1, set up database and profiles Keerthana - User story 1, set up rating feature

Initial burnup chart:

N/A

Initial scrum board:



Scrum times:

Monday: 4:30 - 5:00 pm

Tuesday: 3:00 - 4:00pm (TA meeting)

Wednesday: 4:30 - 5:00 pm

Friday: 4:30 - 5:00 pm