Sprint 1 Plan for Treehouse

July 29 - June 5

Version 1 (Most recent updated: July 1)

Goal: Create an accessible website that allows users to create an account, log in, and build a profile.

User Story 1: As a renter, I want to create a profile so that I can see properties that match my profile.

- Task 1: Set up Firebase Realtime database to store user information
- Task 2: Make profile page using Javascript, HTML, and CSS
- Task 3: Feed user information from HTML inputs to the database

Total Time: 8 hours

User Story 2: As a landlord, I want to create a profile so that I can list my property.

- Task 1: Set up Firebase Realtime database to store user information
- Task 2: Make a profile page using Javascript, HTML, and CSS.
- Task 3: Feed user information from HTML inputs to the database

Total Time: 8 hours

User Story 3: As a user, I want to sign up for an account so I do not have to keep setting my preferences.

- Task 1: Make a landing sign up page using scripting languages
- Task 2: Add Firebase Authentication to code
- Task 3: Feed user email and password from HTML inputs to Firebase Authentication
- Task 4: Integrate Google sign in with Firebase Authentication

Total time: 6 hours

User Story 4: As a user, I want to login back into my already made account to access my profile.

- Task 1: Make a login page using scripting languages
- Task 2: Add Firebase Authentication to code
- Task 3: Feed user email and password from HTML inputs to Firebase Authentication

Task 4: Integrate Google sign in with Firebase Authentication

Task 5: Connect Sign up page with login page

Total time: 6 hours

Team Roles:

Surya - Product Owner and Developer Keerthana - Scrum Master Edmond - Developer


Angchen - Developer

Initial Task Assignments:

Surya - User Story 4, Set up Firebase Hosting and Authentication Keerthana - User Story 1, Set up Firebase Hosting and start building profile Edmond - User Story 3, Set up Firebase Hosting and Authentication Angchen - User Story 2, Set up Firebase Hosting and start building profile

Burnup Chart: N/A

Initial Trello Scrum Board:



Scrum Times:

Monday: 9 PM - 10 PM Wednesday: 9 AM - 10 AM

Friday: 1 PM - 2 PM

Sunday: TBD